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(RI/ES) - Progress Report No. 141 Month Ending March 2018

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the
following is intended to provide a summary of activities completed during the past month
in compliance with the aforementioned Agreement. It is also intended to provide a brief
summary of pending and on-going activities.

Macroinvertebrate Tissue Study — TAI received a letter from EPA dated March 2, 2018
providing approval for TAI to finalize the study data summary report (DSR). TAI
finalized the DSR and delivered it to EPA and the of the project document distribution
list on March 30, 2018.

Plant Tissue Study — TAI received a letter dated March 1, 2018 with EPA’s comments on
the draft quality assurance project plan (QAPP) TAI submitted to EPA on February 1,
2018. TAI revised the QAPP in response to comments and submitted the draft final
QAPP to EPA on March 22, 2018. At the time of writing, and after a teleconference on
April 3, 2018 between EPA and TAI to discuss the addition of mercury analysis for
certain plant species, TAI received a letter from EPA dated April 4, 2018 providing
approval for TAI to finalize the QAPP. TAI is in the process of finalizing the QAPP
accordingly. Plans were made during the month of March to begin sampling on April 25,
2018 pending TAI’s receipt of required permits and permissions.

Soil Amendment Technologies Evaluation Study (SATES) — TAI continued coordination
with the SATES team and Kira Lynch, Superfund Technology Liaison — Office of
Research and Development office of Science and Policy during the month and continued
working on the draft DSR for the Phase 1A Test Plot Selection and Characterization. TAI
expects to distribute the draft DSR for EPA and stakeholder review by mid-May.
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Delineation Study — A call was held on March 2, 2018 with the TAI and EPA project
managers and air modelling technical team members and to discuss timing and agenda
for a technical meeting on the topic of air dispersion modeling. The meeting took place
on March 13, 2018.

Baseline Ecological Risk Assessment (BERA) Toxicity Reference Value (TRV)
Development — A meeting was held March 6, 2018 at which TAI, EPA and the
Participating Parties discussed soil, sediment and porewater TRV development and
chemicals of potential concern refinement for the BERA. TAI submitted the interim draft
Fish Diet TRV document to EPA on March 15, 2018 for review and comment. At the
time of writing, TAI received a letter from EPA dated April 11, 2018 with comments
from EPA and the Participating Parties on the interim draft Wildlife TRV document TAI
had delivered to EPA on February 22, 2018.

Phase 3 Sediment Study — As a result of the informal dispute resolution regarding EPA’s
January 2018 letter defining the upper reaches of the riverine portion of the UCR Site as a
separable operable unit (OU) and attached Level of Effort (LOE) for Nature and Extent
of Sediment Contamination in Upper Reach OU, TAI prepared draft data quality
objectives (DQOs) for five elements of a proposed Phase 3 Sediment Study and
submitted to EPA for review on March 22, 2018. A meeting was held with the EPA and
TAI technical teams on March 22 and 23, 2018 to review and discuss the DQOs. TAI
submitted a draft meeting outcomes summary to EPA for review on March 29, 2018. At
the time of writing, EPA provided edits to the draft outcomes summary on April 3, 2018
and TAI finalized the summary and submitted to EPA on April 12, 2018.

Draft Data Management Plan — TALI is in receipt of a letter dated February 16, 2018 with
EPA’s comments on the Draft 2010 Data Management Plan and received additional
comments from EPA on February 28, 2018 via electronic mail. TAI is currently
reviewing and evaluating the comments.

2010 White Sturgeon Sediment Toxicity DSR — TAl is in receipt a letter from EPA dated
March 1, 2018 with approval to finalize the November 2015 draft final DSR. TAI is
currently working to finalize the DSR and submit to EPA and the project document
distribution list.

Should you have any questions or require any additional information, please do not
hesitate to contact me at 509-623-4501.
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